



The following Milestone amounts are estimated and may be rounded to whole numbers, adjusted concurrently to remain within the confines of each Program Budget. All amounts hereby displayed in ADA. The original proposal contains the estimated USD/Fiat value.

A: MAINTAINER RETAINER PROGRAM

Total Duration : 72 Weeks

Total Budget : 1,500,000 ADA

Milestone #1

<i>Milestone Name</i>	<i>Recruitment of 2026 cohort of Maintainers</i>
<i>Deliverables</i>	• Application Published (Project & Maintainer) • Program guidelines and terms established • Technical Working Group Alignment with new cohort
<i>Acceptance Criteria</i>	OSC GitBook/Webpage updated with current Projects and assigned maintainers First group Interviewed, Selected, Assigned (10-15 Maintainers)
<i>Estimated Duration (weeks)</i>	4-8
<i>Budget</i>	300,000 ADA

Milestone #2

<i>Milestone Name</i>	<i>Continued Recruitment of 2026 cohort of Maintainers</i>
<i>Deliverables</i>	• 10-25 additional Maintainers Interviewed, Selected, Assigned.
<i>Acceptance Criteria</i>	First group of Assigned (10-15 Maintainers) enrolled into payment platform
<i>Estimated Duration (weeks)</i>	12
<i>Budget</i>	525,000 ADA

Milestone #3

<i>Milestone Name</i>	<i>Program monitoring and continuous improvement</i>
<i>Deliverables</i>	• Report about the program performance. (Broken down by repositories assigned with sentiment from Project/Repository Team) • Report on lessons learned and pain points. • Report on recommendations for improvements to the program.
<i>Acceptance Criteria</i>	Report published to OSC GitBook/Website and/or Intersect Blog
<i>Estimated Duration (weeks)</i>	24
<i>Budget</i>	525,000 ADA

Milestone #4

<i>Milestone Name</i>	<i>Program monitoring, End of Term Report</i>
<i>Deliverables</i>	• Report about the program performance. (Broken down by repositories assigned with sentiment from Project/Repo Team) • Report on lessons learned and pain points. • Report on recommendations for improvements to the program.
<i>Acceptance Criteria</i>	Report published to OSC GitBook/Website and/or Intersect Blog
<i>Estimated Duration (weeks)</i>	24
<i>Budget</i>	150,000 ADA

B: TOOLING SUSTAINABILITY PROGRAM

Total Duration : 76 Weeks

Total Budget : 2,000,000 ADA

Milestone #1

<i>Milestone Name</i>	<i>Project/Tool List (in need of funding/critical to network upgrades)</i>
<i>Deliverables</i>	• List of in-scope tools (critical to ecosystem and/or required for upcoming upgrades) • Prioritization framework (criteria for inclusion/exclusion) • Proposed funding allocations per tool/project
<i>Acceptance Criteria</i>	• Tool list is complete, justified, and aligned to network priorities • Each tool includes rationale for inclusion (e.g. dependency, usage, upgrade impact) • Funding allocations are defined and internally consistent • Approval recorded by OSC (or equivalent governance body)
<i>Estimated Duration (weeks)</i>	4-8
<i>Budget</i>	250,000 ADA

Milestone #2

<i>Milestone Name</i>	<i>Funding Round 1 - Execution and Delivery</i>
<i>Deliverables</i>	• Executed agreements or funding commitments for selected tools • Midpoint and final delivery reports from funded teams • Evidence of delivered work (releases, upgrades, fixes, documentation)
<i>Acceptance Criteria</i>	• Funds are distributed according to approved allocations • $\geq 70\%$ of committed deliverables are completed (by tool funded) • Critical tooling required for upcoming upgrades is demonstrably maintained or updated
<i>Estimated Duration (weeks)</i>	22
<i>Budget</i>	750,000 ADA

Milestone #3

<i>Milestone Name</i>	<i>Funding Round 2</i>
<i>Deliverables</i>	• Updated tool list and adjustments based on Round 1 outcomes • Executed funding agreements for Round 2 • Delivery reports and artifacts from funded teams
<i>Acceptance Criteria</i>	• Adjustments from Round 1 (gaps, failures, new priorities) are incorporated • $\geq 70\%$ of Round 2 deliverables are completed • Continued coverage of critical tooling with no regression from Round 1 • Evidence of sustained compatibility with current network state
<i>Estimated Duration (weeks)</i>	22
<i>Budget</i>	750,000 ADA

Milestone #4

<i>Milestone Name</i>	<i>Program Closeout Report</i>
<i>Deliverables</i>	• Published list of Projects funded with Contracts attached • H2 2027 Funding Report -Consolidated program report covering both funding rounds • Metrics analysis (delivery rates, issue reduction, upgrade readiness) • Recommendations for continuation, adjustment, or deprecation
<i>Acceptance Criteria</i>	• Report includes verifiable data tied to defined metrics • Outcomes are clearly mapped to funded activities • Risks, gaps, and residual issues are explicitly documented • Delivered to and acknowledged by OSC / governance body
<i>Estimated Duration (weeks)</i>	24
<i>Budget</i>	250,000 ADA



C: DEVELOPER ADVOCATE PROGRAM

Total Duration : 78 Weeks

Total Budget : 300,000 ADA

Milestone #0 - 60k ADA ~20%

Milestone #1

<i>Milestone Name</i>	<i>Define Developer Advocate Quarterly deliverables</i>
<i>Deliverables</i>	• A Developer Advocate Quarterly Delivery Sheet is published and made available for committee review.
<i>Acceptance Criteria</i>	• All expected quarterly deliverables are documented, reviewed, and formally signed off by the committee or committee chair.
<i>Estimated Duration (weeks)</i>	12
<i>Budget</i>	60,000 ADA

Milestone #2

<i>Milestone Name</i>	Select 6 Developer Advocates (Interview process) + onboarding
<i>Deliverables</i>	• All scheduled interviews are completed. • Written reports documenting the selected advocates are produced and evidenced.
<i>Acceptance Criteria</i>	• Six (6) Developer Advocates are selected. • Standard (boilerplate) contracts are prepared, reviewed, and formally signed off by the committee or committee chair.
<i>Estimated Duration (weeks)</i>	18
<i>Budget</i>	60,000 ADA

Milestone #3

<i>Milestone Name</i>	Quarterly delivery Q4 2025 + progress report
<i>Deliverables</i>	• Q4: Defined deliverables for each advocate are completed and evidenced through an OSC approved progress report.
<i>Acceptance Criteria</i>	Each developer advocate demonstrates a clear and measurable contribution towards the responsibilities outlined in the Developer Advocate Job Specification (see Schedule 1). For each developer advocate, a progress report is submitted and approved at the end of Q4 2025, explicitly demonstrating: • Alignment with the job specification. • Delivery of Agreed quarterly objectives
<i>Estimated Duration (weeks)</i>	18
<i>Budget</i>	60,000 ADA

Milestone #4

<i>Milestone Name</i>	Quarterly delivery Q1 2026 + progress report
<i>Deliverables</i>	Q1: Defined deliverables for each advocate are completed and evidenced through an OSC approved progress report.
<i>Acceptance Criteria</i>	Each developer advocate demonstrates a clear and measurable contribution towards the responsibilities outlined in the Developer Advocate Job Specification (see Schedule 1). For each developer advocate, a progress report is submitted and approved at the end of Q1 2026 explicitly demonstrating: - Alignment with the job specification. - Delivery of agreed quarterly objectives.
<i>Estimated Duration (weeks)</i>	18
<i>Budget</i>	30,000 ADA

Milestone #5

<i>Milestone Name</i>	Quarterly delivery Q2 2026 + progress report
<i>Deliverables</i>	Q2: Defined deliverables for each advocate are completed and evidenced through an OSC approved progress report.
<i>Acceptance Criteria</i>	Each developer advocate demonstrates a clear and measurable contribution towards the responsibilities outlined in the Developer Advocate Job Specification (see Schedule 1). For each developer advocate, a progress report is submitted and approved at the end of Q2 2026 explicitly demonstrating: - Alignment with the job specification. - Delivery of agreed quarterly objectives.
<i>Estimated Duration (weeks)</i>	12
<i>Budget</i>	30,000 ADA

D: STRATEGIC PRESENCE PROGRAM

Total Duration : Weeks

Total Budget : 600,000 ADA

Milestone #0 60k ADA - 10%

Milestone #1

<i>Milestone Name</i>	Q3/4 Events
<i>Deliverables</i>	• List of events or sponsorships published with KPI's • Q3/Q4 events and or sponsorships published
<i>Acceptance Criteria</i>	• OSC list of events to be attended across 2026/2027 with a list of KPI's • Submission of events or sponsorships for Q4 chosen and number of committee attendees/benefits of committee members attending
<i>Estimated Duration (weeks)</i>	10
<i>Budget</i>	120,000 ADA

Milestone #2

<i>Milestone Name</i>	Q1/Q2 2027 Events
<i>Deliverables</i>	• Q1/Q2 events and/or sponsorships published. • Q3/Q4 2026 benefit report published.
<i>Acceptance Criteria</i>	• Submission of events or sponsorships for Q1 chosen and number of committee attendees/benefits of committee members attending. • Benefit report demonstrating benefits of event attendance or benefits of event sponsorship made publicly available on events attended in Q3/Q4 2026.
<i>Estimated Duration (weeks)</i>	24
<i>Budget</i>	120,000 ADA

Milestone #3

<i>Milestone Name</i>	OS Summit Sponsorship (location TBD) Target Q2/Q3 2027
<i>Deliverables</i>	• Confirm Sponsorship Event & Location • Confirm Number of Attendees, List if possible • Establish Sponsorship KPI's
<i>Acceptance Criteria</i>	• <i>Sponsorship Details Published</i> • <i>Draft Marketing Plan Published</i> • <i>Confirm Lodging/Visas (for INTL travelers)</i>
<i>Estimated Duration (weeks)</i>	24
<i>Budget</i>	150,000 ADA

Milestone #4

<i>Milestone Name</i>	Q3/Q4 2027 Events
<i>Deliverables</i>	• Q1/Q2 2028 events and/or sponsorships published • Q1/Q2 2027 benefit report published.
<i>Acceptance Criteria</i>	• Submission of events or sponsorships for Q2 chosen and number of committee attendees/benefits of committee members attending. • Benefit report demonstrating benefits of event attendance or benefits of event sponsorship made publicly available on GitBook for events attended in Q1/Q2 2027.
<i>Estimated Duration (weeks)</i>	12
<i>Budget</i>	90,000 ADA

Milestone #5

<i>Milestone Name</i>	2026-2027 Closeout Report
<i>Deliverables</i>	• 2026-2027 benefit report published.
<i>Acceptance Criteria</i>	• Benefit report demonstrating benefits of event attendance or benefits of event sponsorship made publicly available on events attended in 2027.
<i>Estimated Duration (weeks)</i>	8
<i>Budget</i>	60,000 ADA

E: DEVELOPMENT METRICS & REPORTING PROGRAM

Total Duration : 78 Weeks

Total Budget : 201,000 ADA

Milestone #0 - 10% or 15% 30K ADA

Milestone #1

<i>Milestone Name</i>	<i>Q3/Q4 2026 Summary Report</i>
<i>Deliverables</i>	•
<i>Acceptance Criteria</i>	
<i>Estimated Duration (weeks)</i>	18
<i>Budget</i>	46384.62(23%) ADA

Milestone #2

<i>Milestone Name</i>	<i>Q1/Q2 2027 Summary Report</i>
<i>Deliverables</i>	•
<i>Acceptance Criteria</i>	
<i>Estimated Duration (weeks)</i>	24
<i>Budget</i>	61846.15(31%) ADA

Milestone #3

<i>Milestone Name</i>	<i>Q3/Q4 2027 Summary Report</i>
<i>Deliverables</i>	•
<i>Acceptance Criteria</i>	
<i>Estimated Duration (weeks)</i>	24
<i>Budget</i>	61846.15(31%) ADA

Milestone #4

<i>Milestone Name</i>	<i>2026/2027 Closeout Report</i>
<i>Deliverables</i>	•
<i>Acceptance Criteria</i>	
<i>Estimated Duration (weeks)</i>	12
<i>Budget</i>	30923.08(15.3%) ADA