

## Intersect Milestone Acceptance Form

### Milestone Acceptance Form (MAF)

Please complete this form once you have completed a milestone under your contract.

If you have an on-chain contract, please upload the completed form to the UI dashboard under the relevant milestone for review by Intersect's Delivery Assurance Team.

If you do not have an on-chain contract, please e-mail to [billing@intersectmbo.org](mailto:billing@intersectmbo.org) under the relevant milestone for review by Intersect's Delivery Assurance Team.

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|
| Project Name                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Cicerium PRDMS |
| Project Number                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | OSC-0015-26    |
| Milestone Name(s) & Number(s)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Milestone 2    |
| Milestone Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |                |
| Milestone 2 - Pre-production deployment of tool, usability testing with the Civics committee and SMEs. Provide usability reports, provide any updates needed.<br><br>Due: March 31st 2026<br><br>Fee: Equivalent to 6,000 USD at the time of transaction in ADA                                                                                                                                                                                                                                                                                                                                                                                                     |                |
| Acceptance Criteria Met                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                |
| The requirements for Milestone 2 were satisfied through completion of a pre-production PRDMS environment, demonstration of the deployed tool with intended stakeholders, capture of usability feedback, and incorporation of updates needed to support usability and operational readiness.<br><br>Following the requirements alignment completed in Milestone 1, the project advanced into a usable pre-production implementation of the PRDMS workflow. Review of the current codebase confirms that the delivered system includes the core application layers required to run the workflow across frontend, backend, node-service, and contract components. This |                |

## Intersect Milestone Acceptance Form

includes managed Hydra Head creation and lifecycle operations, participant join and invite flows, wallet-based authentication, role-aware administration, proposal and voting workflows, funding and commit support, operational monitoring, and notification capabilities that support active governance coordination.

A documented usability and demonstration session took place on April 9, 2026 with Hammad Ali, Lloyd Duhon, and Terence McCutcheon. During that session, the team reviewed the end-to-end workflow including wallet login, head creation, participant join and approval, deployment, funding, initialization, commit, proposal upload, voting, closing, and finalization flow. The session provided practical stakeholder feedback on the pre-production tool and confirmed that the workflow was sufficiently implemented to support evaluation in a realistic operating context.

Feedback captured during the session included:

- the need to document the server-side instability observed during the demo and describe remediation steps
- the need to show the final output after smart contract close and how the result is reviewed on-chain
- the need to present administrator and participant fee responsibilities more clearly
- the need to ensure the voter experience is effectively cost-neutral other than temporary deposits returned at close

These observations are consistent with Milestone 2's requirement to provide usability testing, usability reporting, and any updates needed. The reviewed implementation also shows that the platform now provides:

- Managed Hydra Head creation, listing, start, stop, delete, join-request approval, and participant invitation flows through the node service and frontend administration interface.
- Hydra lifecycle actions for init, commit, close, fanout, and status tracking for dynamically managed heads.
- Wallet-based authentication with challenge-response login and role-aware access control for admins, polling agents, and voters.
- Voting contract initialization, proposal creation, proposal retrieval, and vote-casting endpoints for per-head governance activity.
- Frontend views for head operations, participant management, polling-agent oversight, wallet funding and commit flows, proposal review, and live status updates.
- Notification and monitoring capabilities to surface head state changes, proposal activity, voting status, and polling-agent assignments during pre-production use and review.

## Intersect Milestone Acceptance Form

- Persistence layers for head records, join requests, commit history, role changes, and related operational state needed to support auditable governance workflows.

This milestone demonstrates that the project has moved beyond discovery and design into pre-production delivery of the operational system required to support committee-oriented governance workflows. It also reflects the direction established in stakeholder review: providing a structured process for review, decision tracking, and durable records around committee activity, while validating the usability of the tool with intended users before later-stage rollout.

The repository evidence reviewed in support of this assessment includes the API and service implementation under ``web/services/node/src/``, frontend governance and admin flows under ``web/apps/web/src/components/``, shared type definitions under ``web/packages/core/src/``, and the project-level product and audit documentation in ``README.md``, ``PRD.md``, and ``SECURITY_AUDIT_V3.md``.

Based on the presence and integration of these delivered capabilities, together with the April 9, 2026 usability review and the resulting implementation and communication follow-ups identified during that session, the acceptance criteria for Milestone 2 have been met.

### Quality & Testing

Quality for Milestone 2 was assessed through two complementary lenses: review of the delivered implementation across the major system layers, and usability-oriented review of the pre-production tool with Civics stakeholders and subject matter experts.

The reviewed implementation shows coordinated delivery across:

- frontend interfaces for governance participants, admins, and polling agents
- node-service APIs for head management, voting, authentication, role control, and monitoring
- backend support for file upload and IPFS integration
- smart-contract and contract-utility code for governance-related transaction handling
- local persistence for heads, join requests, commit history, sessions, and role-related records

Validation outcomes observed from the codebase and project documentation include:

- The system supports the full managed head lifecycle rather than only static or manual node operation.
- Governance actions are role-aware and gated through authenticated service endpoints.
- Proposal and vote flows exist at both API and UI layers, showing that governance interaction is implemented rather than merely planned.

## Intersect Milestone Acceptance Form

- Operational visibility is present through status polling, notification events, polling-agent workflows, and finalization-related endpoints.
- Audit and hardening work has been documented, indicating active review of implementation quality and security posture during development.

The April 9, 2026 usability session provided stakeholder validation of the pre-production workflow and identified practical follow-up actions. Those actions included improving stability, clarifying the final on-chain output and review path, and making the fee model clearer for administrators and participants. This evidence satisfies the milestone requirement for usability testing and usability reporting.

There is not yet a comprehensive automated test suite in the repository, so this milestone should be presented as pre-production implementation delivery, stakeholder usability validation, and functional workflow enablement rather than as a fully production-certified release. Quality evidence for this milestone is therefore based on implemented functionality, architectural integration, stakeholder usability review, and documented security review rather than formal end-to-end automated testing.

Public Communication Summary

## Intersect Milestone Acceptance Form

### Project Purpose (The Why)

Cicerium PRDMS is being developed to help governance bodies within the Cardano ecosystem manage review workflows, decisions, and supporting records in a way that is transparent, verifiable, and easier to coordinate across participants. The purpose of the system is to reduce operational friction while preserving a trustworthy record of governance activity.

### Context (The Where)

Milestone 1 focused on confirming the workflow with stakeholders and identifying the delta between the existing toolset and the Civics Committee's needs. Milestone 2 focused on deploying a pre-production version of the PRDMS platform, testing its usability with the Civics committee and SMEs, and making the updates needed to improve fit for real governance operations.

### Milestone Achievement (The What)

In this milestone, the project delivered a working pre-production implementation of the PRDMS governance environment. The delivered system includes managed Hydra Head operations, participant onboarding flows, wallet-authenticated governance actions, role-based administration, proposal and vote management, funding and commit support, and operational dashboards for both administrators and polling agents.

The milestone also included a live stakeholder review session in which the end-to-end workflow was demonstrated and feedback was captured on usability, stability, and operational clarity. That feedback informed the updates and refinements required for the pre-production tool to better support real committee use.

### Benefits to the Community (The So What)

This work benefits the Cardano community by providing infrastructure for governance coordination that is more transparent and operationally accountable. Rather than relying on fragmented manual processes, committees can use a dedicated workflow for organizing participation, tracking votes, monitoring state transitions, and preserving the record of governance activity.

Intersect Milestone Acceptance Form

By combining governance workflow tooling with Cardano and Hydra-based operational patterns, the project helps create a path toward more durable, inspectable, and trustworthy committee processes.

Call to Action (What's Next)

Following Milestone 2, the project can continue refining the workflow using the results of pre-production usability testing, expand integrations required by committee operations, strengthen production hardening, and prepare later milestones focused on broader adoption, operational readiness, and any remaining workflow automation or ecosystem integrations required by the contract.

Signature Authorization

| Role                                                                               | Name        | Signature            | Date of Signature |
|------------------------------------------------------------------------------------|-------------|----------------------|-------------------|
| The person responsible for producing the work, e.g. Project Lead / Technical Owner |             |                      |                   |
| Director                                                                           | Lloyd Duhon | <i>L F Duhon III</i> | 04/23/2026        |

Signed on behalf of the Delivery Assurance Team, Responsible for overseeing the administrative process (Delivery Assurance Process and Best Practice Policy)

|                                                                             |  |  |  |
|-----------------------------------------------------------------------------|--|--|--|
| Signed on behalf of the Delivery Assurance Team or Relevant Project Manager |  |  |  |
|                                                                             |  |  |  |