

Q1 Progress Report 2026

Developer Advocate Contract Deliverables

Summary

This report documents Q1 2026 deliverables progress, demonstrated by the four Developer Advocates as defined in their Consultant Services Agreement. Deliverables executed during the quarter align to individual and collaborative goals covering developer experience, onboarding, documentation, community engagement, strategic collaboration, and ecosystem growth. 50+ deliverables were tracked, including individual contributions from each Developer Advocate and collaborative milestones.

Details regarding Milestone Achievements can be found on the publicly available dashboard on GitHub under [/IntersectMBO/Open-Source-Office](#) [Developer Advocate Program](#)

Technical competency can be found in the [Dev-Ex repo](#) or [devex.intersectmbo.org](#)

Milestone 1 — Developer Experience Working Group

Description: Participate in and/or lead the Developer Experience Working Group, including establishing meeting cadence, seeking participation, providing regular updates to the Open Source Committee, tracking developer experience pain points, and producing shared documentation for OSC review. Includes creation of draft documentation for Core Cardano repositories.

Pain Points: The Advocates have created a clear document noting pain points captured in working group sessions. The accordant document has been shared with the OSC for analysis and action in the next iteration of strategy discussion.

Dan: [Link](#)

Dan greatly contributed through 5 workshops that trained participants on these wallets, smart contract languages, CIP-68, open source documentation, and Cardano developer pathways.

Emmanuel: [Link](#)

Emmanuel hosted bi-weekly working group sessions and contributed to GitHub workflows by working on PRs, exceeding the minimum milestone requirements.

Harun: [Link](#)

Harun led and participated in multiple working group sessions throughout Q1, most notable is

the spotlight on the HaskLedger project and a discussion covering documentation maintenance practices.

Uche: [Link](#)

Uche improved the devex.intersectmbo.org site through 4 pull requests and hosted some of the working group sessions.

Milestone 2 — Onboarding New Developers

Description: Connect with developers from the community, encourage participation in Developer Experience and Technical Working Groups, onboard developers into Core Cardano initiatives, and maintain Cardano-specific documentation within the developer-experience repository under the IntersectMBO GitHub organization.

Dan: [Link](#)

In 2026 Q1 report, Dan lists and describes PRs worked on, he also continues to onboard new developers consistently hosting virtual and in person events with 10-50+ attendees.

Emmanuel: [Link](#)

To fulfill his milestone, Emmanuel onboarded 14 developers and 1 designer, helping them become open source contributors. Great work!

Harun: [Link](#)

During Q1 2026, Harun effectively onboarded 3 developers and introduced them to Intersect open source repositories.

Uche: [Link](#)

He onboarded 2 developers and introduced them to Intersect MBO, open source repositories, and discord channel.

Milestone 3 — Meetings

Description: Establish and maintain meeting cadence for Developer Experience Working Group activities and 1-1 meetings as required. Make availability clear for onboarding and support conversations across GitHub, Discord, Slack, and other approved channels. Maintain records of meetings attended.

Dan: [Link](#)

He held 1-on-1 meetings with Ekow, Samuel, and Olivier on Smart Contract Development on Cardano and explored potential opportunities.

Emmanuel: [Link](#)

He met and onboarded 2 developers, not only as Dev Ex WG attendees but also as contributors to one of the core repos under Intersect.

Harun: [Link](#)

Harun engaged with Konma team members Vinay and Vinit on projects like HaskLedger, Carbon Ledger, and MyOS, while also onboarding Tony, Kahindi, Jayson, and Kadiri. He introduced them to Intersect and IntersectMBO, the Maintainer Retainer Program, and key contribution paths, including open-source repositories and working groups like the Open Source Committee and Developer Experience Working Group. Kadiri received specific guidance on Haskell, Aiken, and community channels such as the Intersect Discord. Kahindi's onboarding explored potential collaboration with ACSAP-K, a student organization representing over 600,000 members in Kenya. Well done!

Uche: [Link](#)

Conducted a 1-1 meeting with two developers new to the ecosystem: Ugochukwu and Ifedili. These 1-on-1 meetings were held via Google Meet and focused on introducing them to the Cardano ecosystem, as well as Intersect's role in supporting open-source collaboration and governance participation.

Summary: In Q2 2026, we saw great improvement in milestone achievements, including processing GitHub pull requests and addressing developer-raised issues. We also saw great work on improving documentation, conducting qualitative follow-ups on Cardano projects via the Spotlight YouTube Podcast for Intersect, and running events and meetings.

Milestone 4 — Community Engagement

Description: Attend Web3 events to improve developer experience and/or assist in fulfillment of Open Source Office Project Support Services to support Intersect member engagement. Produce written reports or articles following event participation, subject to Intersect review and publication rights.

Dan: [Link](#)

He delivered two events:

- ☐ Cardano Africa Tech Summit (CATS 2026) - Hackathon(February 11–12, 2026)
- ☐ Cardano Africa Tech Summit (CATS 2026) - Main Summit(February 13, 2026)

Emmanuel: [Link - Emmanuel](#)

During the quarter, Emmanuel attended the following events:

- ☐ Cardano Hub Nairobi — January Monthly Meetup (Date: January 29, 2026)
- ☐ Sunset & Stablecoins — Anzens, BlockAi & Encryptus (Date: February 11, 2026 (7:00 PM – 9:30 PM))
- ☐ Cardano Africa Tech Summit (CATS) (Date: February 13, 2026)

Harun: [Link - Harun](#)

- ☐ Cardano Hub Nairobi — January Monthly Meetup (Date: January 29, 2026)
- ☐ Africa Tech Summit (Date: February 11–12, 2026)
- ☐ Sunset & Stablecoins — Anzens, BlockAi & Encryptus (Date: February 11, 2026 (7:00 PM – 9:30 PM))
- ☐ Cardano Africa Tech Summit (CATS) (Date: February 13, 2026)

Uche: [Link](#)

During the quarter, Uche attended these events:

- ☐ Cardano Africa Tech Summit (CATS) 2026 (Date: February 11–13, 2026)
- ☐ Africa Tech Summit Nairobi 2026 (Date: February 12–13, 2026)

Milestone 5 — Feedback and Improvement

Description: Design, revise, or improve feedback collection tools related to developer experience, beginning with revision of the 2024 State of Developer Experience Survey, including refinement of questions and differentiation from other ecosystem surveys.

The Developer Advocates are continuously looking for gaps in various facets of the developer experience for Cardano. Their continued development of the developer-experience repository, website, and participation in the Dev Ex Innovation WG are steps signifying progress in the right direction.

Milestone 6 — Developer-Experience Repository

Contributions github.com/IntersectMBO/developer-experience

Description: Publish a quarterly DevEx changelog showing updates and areas needing improvement. (OSO will publish a copy of updated changelog from developer-experience repo)

Collective Commentary:

Each Developer Advocate submitted a sufficient number of pull requests throughout the review period. A changelog has been updated and shared in conjunction with the publishing of this report. At the end of Q1 it was decided that a primary focus be placed on improvements to the

Developer Portal. Q2 will look for contributions to both repositories with a focus on definitive improvements, additional resources, and tooling beyond mainline documentation updates.

Milestone 7 (Collaborative) — Deepen Strategic Collaborations [Link](#)

Description: Facilitate 2–3 introductory meetings between Cardano projects and potential collaborators.

Collective Commentary:

Per the Milestones found on the Project board, each developer advocate contributed to this milestone by connecting with new partners in the ecosystem that could benefit with support from the Open Source Office and Open Source Committee. For those that choose not to align with an active OSC program, the OSO will engage to determine next steps.

Milestone 8 — Implement Diversity & Inclusion Programs

Description: State of Developer Experience Survey and related Translation.

Dan: [Link](#) Translated the developer survey form into French.

Emmanuel: [Link](#) Translated the developer survey form into Chinese

Harun: [Link](#) Translated the developer survey form into Japanese

Uche: [Link](#) Translated developer survey form into Portuguese

Milestone 9 (Collaborative) — Expand Ecosystem with New Projects [Link](#)

Description: Onboard at least 1 project into OSO Project Support Services (or document why they declined).

Collective Commentary:

The OSC was unsuccessful in delivering the Project Support Services as originally planned. Future updates in Q2 will focus on providing ecosystem projects with relevant open source development metrics accompanied by regularly posted, research-based reports.

Milestone 10 — Foster Innovation & Technology Advancement

Description: Document 2–3 pain points with proposed solutions in the Developer Experience repo. (The forgotten milestone...)

Collective Commentary: [Link](#)

Finding developer pain points is and was a general expectation of the Developer Advocate Program, it was and is further documented here, thus there is proof to be shown. In Q4 a document was created and shared with OSO & OSC for visibility purposes. A new Milestone added complexity and a revised document created in collaboration by the advocates was created within their repository. Not every Developer Experience Working Group session has been planned in advance, this was decided amongst the advocates to ensure that they can take action and respond to current dilemmas in the developer community. Moving forward the advocates will continue to work between both developer experience working groups, in combination with improvement to the [Developer Portal](#) to ensure that pain points are noted, actioned, and mitigated whenever possible.

Milestone 11 — Build a Global Community

Description: Publish a Community Engagement Report summarizing outreach efforts, attendance, and sentiment.

Dan: [Link](#)

Dan Baruka published multiple blogs in Q1 including an article specific to various outreach and engagement events attended in Q1. Dan continues to lead by example with public reporting.

Emmanuel: [Link](#)

Contributing to this milestone, Emmanuel attended the Africa and Cardano Africa Tech Summits collecting developer pain points and connecting with new developers. His report although not on a public form provides great detail into his engagement with the Cardano community.

Harun: [Link](#)

Harun continues to be diligent when it comes to engaging with the community. In addition to attending multiple events during Africa's Tech Week, Harun also leads bi-weekly sessions at the Blockchain Center Nairobi. The detailed report demonstrates Harun's attention to detail and commitment to the community.

Uche: [Link](#)

Uche is dedicated to his role as a Developer Advocate evidenced by his inspiring commitment to link up with the others at the Africa and Cardano Africa Tech Summits. Uche's experience both previous and current make for an advocate that strives to create a seamless onboarding process.

Conclusion

In Q1 2026, the Developer Advocates tracked over 50 deliverables focusing on developer experience, onboarding, documentation, community engagement and ecosystem growth.

Key achievements included:

- ☐ Documenting developer pain points for the Open Source Committee (OSC)
- ☐ Onboarding a total of 19 new developers and 1 designer
- ☐ Conducting numerous 1-on-1 meetings and working group sessions
- ☐ Attending multiple events such as the Cardano Africa Tech Summit (CATS 2026) and local meetups
- ☐ Translating the developer survey into French, Japanese, and Portuguese
- ☐ Organizing community workshops and hackathons in Nairobi
- ☐ Creating a demo wallet dashboard, smart contract documentation, and a CIP-68 tutorial video
- ☐ Featuring projects like HaskLedger

The team also connected with multiple potential partners sharing more about the OSC/OSO Mission. Q1 showed great improvement in milestones including pull request processing, documentation, qualitative follow-ups via podcast and event execution.