

Intersect Milestone Acceptance Form

Milestone Acceptance Form (MAF)

Please complete this form once you have completed a milestone under your contract.

If you have an on-chain contract, please upload the completed form to the UI dashboard under the relevant milestone for review by Intersect's Delivery Assurance Team.

If you do not have an on-chain contract, please e-mail to billing@intersectmbo.org under the relevant milestone for review by Intersect's Delivery Assurance Team.

Project Name	Cicerium PRDMS
Project Number	OSC-0015-26
Milestone Name(s) & Number(s)	Milestone 3
Milestone Description	
Production deployment of tool. Monitor the tool for the initial usage (Cardano Constitution Amendment Process).	
Due: April 30th 2026	
Fee: Equivalent to 6,000 USD at the time of transaction in ADA	
Acceptance Criteria Met	
The requirements of Milestone 3 were met through the successful deployment of the Cicerium PRDMS tool into a live production environment and the initiation of monitoring during its initial use in support of the Cardano Constitution Amendment Process. The system has been deployed and is accessible for intended users, enabling governance participants to begin utilizing the tool within an active workflow. Operational readiness has been validated by confirming that core system components are functional, accessible, and aligned with the workflow defined in earlier milestones. At the time of submission, the Cardano Constitution Amendment Process is ongoing. As such, this milestone reflects that the tool is deployed, available, and actively being monitored during its initial usage period, rather than the completion of that process. Monitoring activities have been initiated and include observing system availability, reviewing	

Intersect Milestone Acceptance Form

workflow execution, and confirming that the tool is supporting the intended governance processes without disruption.

Key outcomes of this milestone include:

- Successful deployment of the Cicerium PRDMS tool in a production environment.
- Verification that the system is accessible and operational for intended users.
- Confirmation that governance workflows can be initiated using the tool.
- Initiation of monitoring during live usage in support of the Cardano Constitution Amendment Process.
- Documentation of observations to inform future iteration and improvement.

No blocking issues have been identified at the time of deployment that would prevent use of the system within the defined scope of this milestone.

Based on successful deployment, validation of operational readiness, and initiation of monitoring during a live governance process, the acceptance criteria for Milestone 3 have been met.

Quality & Testing

Quality for this milestone focused on validating production readiness and ensuring that the system is stable, accessible, and capable of supporting real-world usage at the point of deployment.

Testing and validation were conducted through a combination of pre-deployment checks and initial live usage, supported by the following activities:

- Verification of successful deployment to the production environment.
- Functional validation of core system features and workflows prior to and immediately following deployment.
- Confirmation that the system is accessible to intended users.
- Initial validation that governance workflows can be initiated within the tool.

In addition to these checks, a monitoring period has been initiated to observe system behavior under real-world conditions during the Cardano Constitution Amendment Process. Monitoring activities include tracking system availability, observing workflow execution, and identifying any issues or areas for improvement.

At the time of submission, monitoring is ongoing. No critical or blocking issues have been identified that would prevent the system from being used within the scope of this milestone.

Any observations or minor adjustments identified during this period are being documented and will inform future iterations and improvements to the system.

Public Communication Summary

Project Purpose (The Why)

Cicerium PRDMS is being developed to help governance bodies within the Cardano ecosystem manage review workflows, decisions, and supporting records in a way that is transparent, verifiable, and easier to coordinate across participants. The purpose of the system is to reduce operational friction while preserving a trustworthy record of governance

Intersect Milestone Acceptance Form

activity.

Context (The Where)

Milestone 1 focused on confirming the workflow with stakeholders and identifying the delta between the existing toolset and the Civics Committee's needs. Milestone 2 focused on deploying a pre-production version of the PRDMS platform, testing its usability with the Civics committee and SMEs, and making the updates needed to improve fit for real governance operations. Milestone 3 moved the product into production and full release of the public repository.

Milestone Achievement (The What)

In this milestone, the project delivered a working production implementation of the PRDMS governance environment. The delivered system includes managed Hydra Head operations, participant onboarding flows, wallet-authenticated governance actions, role-based administration, proposal and vote management, funding and commit support, and operational dashboards for both administrators and polling agents.

The milestone also included a live stakeholder review session in which the end-to-end workflow was demonstrated and feedback was captured on usability, stability, and operational clarity. That feedback informed the updates and refinements required for the pre-production tool to better support real committee use.

Benefits to the Community (The So What)

This work benefits the Cardano community by providing infrastructure for governance coordination that is more transparent and operationally accountable. Rather than relying on fragmented manual processes, committees can use a dedicated workflow for organizing participation, tracking votes, monitoring state transitions, and preserving the record of governance activity.

By combining governance workflow tooling with Cardano and Hydra-based operational patterns, the project helps create a path toward more durable, inspectable, and trustworthy committee processes.

Call to Action (What's Next)

This project is now concluded.

Intersect Milestone Acceptance Form

Signature Authorization

Role	Name	Signature	Date of Signature
The person responsible for producing the work, e.g. Project Lead / Technical Owner			
<i>Director</i>	<i>Lloyd Duhon</i>	<i>L. F. Duhon II</i>	<i>04/23/2026</i>

Signed on behalf of the Delivery Assurance Team, Responsible for overseeing the administrative process ([Delivery Assurance Process and Best Practice Policy](#))

Signed on behalf of the Delivery Assurance Team or Relevant Project Manager			