

Intersect Milestone Acceptance Form

Milestone Acceptance Form (MAF)

Please complete this form once you have completed a milestone under your contract.

If you have an on-chain contract, please upload the completed form to the UI dashboard under the relevant milestone for review by Intersect's Delivery Assurance Team.

If you do not have an on-chain contract, please e-mail to billing@intersectmbo.org under the relevant milestone for review by Intersect's Delivery Assurance Team.

Project Name	<i>Cicerium PRDMS</i>
Project Number	<i>OSC-0015-26</i>
Milestone Name(s) & Number(s)	<i>Milestone 1</i>
Milestone Description	
Milestone 1 - Meet with the Civics committee and necessary working groups under Civics. Go over current tool capabilities and create a delta of work to meet the specific needs of the committee. Due: Feb 28th 2026 Fee: Equivalent to 6,000 USD at the time of transaction in ADA	
Acceptance Criteria Met	
The requirements of Milestone 1 were satisfied through a working session with members of the Civics Committee and relevant contributors to review the current capabilities of the Cicerium PRDMS tool and identify any additional requirements needed to support the committee's governance workflow. This meeting took place on Tuesday, March 10, 2026 at 8:00 AM. In attendance were Nico, Larissa, and Thomas. During the session, the project team presented the current functionality of the Cicerium PRDMS tooling and reviewed how it could support the Civics Committee's discussion, review, and decision-tracking processes.	

Intersect Milestone Acceptance Form

The group also reviewed the existing tooling currently being developed by Civics technical contributors and discussed the most effective integration path between the two systems. As a result of this discussion, the parties agreed on a workflow in which finalized discussions can be pulled from GitHub once peer review is complete. These discussions will then be recorded and anchored on-chain to create a verifiable record of the discussion and its acceptance.

Following the meeting, a brief follow-up discussion occurred with the senior developer on Thursday, March 12, 2026. During that discussion, a minor scope clarification was approved to include GitHub integration capabilities within the workflow. This adjustment was confirmed to be minor in scope and will not delay development or deployment timelines.

The meeting transcript documenting the discussion and agreement is publicly available here:

https://docs.google.com/document/d/12854B-hBJVGoRvMyx-82wTPiS0RXxYZqT_X9YlQ6co/edit?usp=drive_web

Based on the successful stakeholder review, agreement on the workflow, and confirmation of the integration approach, the acceptance criteria for Milestone 1 have been met.

Quality & Testing

Quality & Testing

The objective of Milestone 1 was validation of requirements and alignment with the Civics Committee and relevant contributors before implementation begins. Quality for this milestone was assessed through stakeholder review and confirmation that the proposed workflow meets committee operational needs.

During the March 10, 2026 meeting, the team conducted a structured walkthrough of the current capabilities of the Cicerium PRDMS tooling, as well as the existing tooling being developed by the Civics Committee technical contributors. The session verified compatibility between the two systems and clarified how the workflow will integrate with the committee's peer review and decision processes.

Intersect Milestone Acceptance Form

Key validation outcomes included:

- Confirmation that the proposed workflow supports the Civics Committee review process.
- Agreement on the integration approach using GitHub as the source for finalized discussions once peer review is complete.
- Confirmation that a record of the discussion and acceptance will be preserved and anchored on-chain to provide transparent provenance.
- Review and acceptance of a minor scope clarification to include GitHub integration capabilities, confirmed with the senior developer on March 12, 2026.

This milestone was considered complete once the relevant stakeholders reviewed the system capabilities, agreed on the operational workflow, and confirmed that the agreed changes would not impact delivery timelines.

The meeting transcript and documentation have been retained as evidence of milestone completion.

Public Communication Summary

Public Communication Summary

Project Purpose (The Why)

Cicerium PRDMS is being developed to help governance committees within the Cardano ecosystem document, review, and preserve important discussions and decisions in a transparent and verifiable way. The goal is to create reliable records of committee deliberation that can be publicly referenced and trusted by the community.

Intersect Milestone Acceptance Form

Context (The Where)

Milestone 1 focused on working directly with members of the Civics Committee to ensure that the tool being developed aligns with the real operational needs of governance participants. Before building new functionality, it was important to confirm how committees currently review work and how Cicerium can support that process.

Milestone Achievement (The What)

In this milestone, the project team held a working session with Civics Committee representatives and technical contributors to review the current capabilities of the Cicerium tool and identify any gaps between the tool and the committee's workflow.

During the session, the team evaluated how committee discussions and peer review processes are currently conducted and agreed on a practical integration approach. The agreed workflow will allow finalized discussions to be pulled from GitHub after peer review and preserved with a verifiable on-chain record of acceptance.

Benefits to the Community (The So What)

This work ensures that the tool being developed will fit naturally into the committee's governance process rather than forcing committees to change how they operate.

Once implemented, this system will help create transparent and verifiable records of governance discussions, making it easier for the broader Cardano community to see how decisions are reviewed, finalized, and documented.

By anchoring accepted discussions on-chain, the project will also strengthen accountability and historical traceability for governance activity.

Intersect Milestone Acceptance Form

Call to Action (What's Next)

Development will now proceed based on the confirmed workflow and integration approach. Community members who would like to follow the project's progress can review updates and documentation through the project's public channels and repository as development continues.

Signature Authorization

Role	Name	Signature	Date of Signature
The person responsible for producing the work, e.g. Project Lead / Technical Owner			
<i>Director</i>	<i>Lloyd Duhon</i>	<i>s/Lloyd Duhon/s</i>	<i>03/15/2026</i>

Signed on behalf of the Delivery Assurance Team, Responsible for overseeing the administrative process ([Delivery Assurance Process and Best Practice Policy](#))

Signed on behalf of the Delivery Assurance Team or Relevant Project Manager			
<i>Insert role title</i>	<i>Full Name</i>	<i>Signature</i>	<i>XX/XX/XX</i>